Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: December 1, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included very cold morning weather, wind, moving
machinery, watching for dust devils, and moving equipment carefully.

Activities Completed:

1. Yellow Jacket mobilized to Grants on 11/30. Equipment is being delivered from Phoenix
to continue resolving advancement of the SAG well, however, the equipment will not
arrive until late tonight This includes 11.75” and 7.625” casing and a larger air
compressor.

2. Yellow Jacket started and completed restoration at NKD-05. The pit was very large, and
there was still a lot of equipment that was left over there by the Sonic crew.

3. Arecon was done to check on NKD-03, however there is still liquid underneath the small
portion that needs restoration. This area should be OK to complete after a few more
dry days.

4. Yellow Jacket mobilized the proper equipment to the laydown for equipment delivery,
and the Bobcat to the SAG location.

Planned Activities for December 2, 2015:

1. Unload newly delivered equipment and mobilize to SAG location.
2. Resume working on SAG well.

Schedule:

1. Demobilize evening of 12/10. Next rotation is to remobilize the evening of 12/14, and
demobilize the evening of 12/23.
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